

White Glove Delivery Service

Project Status & Signoff Report

High Point, North Carolina

Project: asdf — 2075 Griffin Rd Rural Hall nC

Report Generated: Jun 18, 2026, 3:11 PM

Project Status: Phase 1 — Planning

Property: 2075 Griffin Rd Rural Hall nC

Designer: Sarah Whitfield — Whitfield Interiors

Client: asdf

Client Contact: asdf@asdf.com

Install Destination: Final Site

Total Inventory Pieces: 4

This report documents inventory acknowledgments, condition tracking, project phase signoffs, and embedded field photos recorded in the White Glove Delivery Service system. It is suitable for client records, insurance adjusters, email status updates, and chain-of-custody verification. Signatures below reflect electronic acknowledgments captured at the time indicated.

Planning & Staging

Pieces identified, rooms assigned, and staging plan documented before any pickups.

Phase Status Summary

Pieces currently in this phase: 4

Inventory signoffs recorded: 1

Phase acknowledgment: Complete

Inventory Signoffs

' Designer: WGDS Owner — signed Jun 18, 2026, 2:58 PM

Inventory in Planning & Staging

Piece	Room	Stage	Condition	Location
Dining Table	—	Identified	Excellent	On inventory manifest — awaiting pickup
Sectional (L-Shape)	—	Identified	Excellent	On inventory manifest — awaiting pickup
Sofa (3-Seat)	—	Identified	Excellent	On inventory manifest — awaiting pickup
Sofa (3-Seat)	—	Identified	Excellent	On inventory manifest — awaiting pickup

Pickup & Storage

Crews pick up from vendor and client locations, verify condition, and place in storage.

Phase Status Summary

Pieces currently in this phase: 0
Inventory signoffs recorded: 1
Phase acknowledgment: Incomplete — pending signatures

Inventory Signoffs

' Designer: WGDS Owner — signed Jun 18, 2026, 2:58 PM
% client: Pending acknowledgment

Piece Milestone Signoffs

Per-piece photo milestone acknowledgments for this phase.

Pickup

Pieces with photos: 0 · Signoffs recorded: 0
Designer: 0 signoff(s)

Full Project Inventory (reference for Pickup & Storage)

Piece	Room	Stage	Condition	Location
Dining Table	—	Identified	Excellent	On inventory manifest — awaiting pickup
Sectional (L-Shape)	—	Identified	Excellent	On inventory manifest — awaiting pickup
Sofa (3-Seat)	—	Identified	Excellent	On inventory manifest — awaiting pickup
Sofa (3-Seat)	—	Identified	Excellent	On inventory manifest — awaiting pickup

Installation

Pieces delivered and installed at the showroom or final client location on schedule.

Phase Status Summary

Pieces currently in this phase: 0
Inventory signoffs recorded: 1
Phase acknowledgment: Incomplete — pending signatures

Inventory Signoffs

' Designer: WGDS Owner — signed Jun 18, 2026, 2:58 PM
% Client: Pending acknowledgment

Piece Milestone Signoffs

Per-piece photo milestone acknowledgments for this phase.

Delivery

Pieces with photos: 0 · Signoffs recorded: 0
Designer: 0 signoff(s)
Client: 0 signoff(s)

Install

Pieces with photos: 0 · Signoffs recorded: 0
Designer: 0 signoff(s)
Client: 0 signoff(s)

Full Project Inventory (reference for Installation)

Piece	Room	Stage	Condition	Location
Dining Table	—	Identified	Excellent	On inventory manifest
Sectional (L-Shape)	—	Identified	Excellent	— awaiting pickup
Sofa (3-Seat)	—	Identified	Excellent	On inventory manifest
Sofa (3-Seat)	—	Identified	Excellent	On inventory manifest
				— awaiting pickup

Chain of Custody Summary

Planning & Staging

Complete — Designer (WGDS Owner)

Pickup & Storage

Incomplete — pending required signoffs

Installation

Incomplete — pending required signoffs

Photo documentation at pickup, delivery, and installation milestones is included in this report. Additional imagery is available from your project coordinator upon request.

